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Overview  
 

Highway safety is one of the primary objectives of the Idaho Transportation Department (ITD). The 

Highway Safety Improvement Program (HSIP) is comprised of projects proposed by the ITD Districts and 

the Local Highway Technical Assistance Council (LHTAC).  They are selected based upon highway safety 

data and align with the Strategic Highway Safety Plan (SHSP) fulfilling the requirements defined by the 

Fixing America's Surface Transportation Act (FAST). The SHSP outlines strategies to significantly reduce 

traffic fatalities and serious injuries through projects specified in the HSIP, providing a standard way to 

evaluate progress on a regular basis. The purpose of this document is to reduce the risk of inconsistent 

HSIP execution. 

Individual projects are required to correct or improve highway safety in an identified highway safety 

corridor, specific location or to address a highway safety problem utilizing a systematic approach. A 

systematic approach is the application of a known proven countermeasure to improve an expanded area 

such as a corridor, multiple intersections, or a defined area.   ITD and the LHTAC follow similar 

processes.  The ITD Districts and the LHTAC are responsible to scope and develop safety projects for 

insertion into the HSIP. Projects are combined in the Project Scheduling System (PSS) and the Office of 

Transportation Investment System (OTIS) for review and evaluation. ITD district projects are analyzed 

with the Transportation Economic Development Impact System (TREDIS). The projects with the highest 

return are funded. 

The foundation of consistency within the HSIP process is completing a project charter for each project. 

The charter contains information that can be used to consistently compare projects against each other 

and provide details needed for analysis in TREDIS. Another important aspect of the HSIP program is 

specified justification which is necessary for the Federal Highway Administration – Idaho (FHWA-ID) to 

assess the funding eligibility of the proposed projects. The project must be focused on reduction of 

fatalities and serious injuries. 

 

 

Corridor Planning (ITD) 
 

The purpose of corridor planning is to address future transportation needs in a comprehensive and 

more importantly measurable manner. By measuring the results of multiple projects within a given 

corridor the effectiveness of the overall projects can be consistently compared holistically. Corridor 

planning also facilitates joint planning with local governments, other agencies, and other stakeholders 

within a corridor rather than individual locations.  Each corridor plan includes: 

 Available financial resources 

 Overview of conditions 

 Overview of 20 year projections 

 Expected travel demand 

 Summary of public process 
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The corridor plan must be based upon a clearly defined and recognized need presented in the purpose 

and need statement. The plan should also be consistent with existing plans and documents. This 

consistency should include local comprehensive plans within the corridor area. Each plan may have a 

different character, but the basic format will be consistent among the districts to facilitate comparison 

and evaluation by ITD. 

 

 

SHSP (ITD & LHTAC) 
 

The SHSP provides the framework to address statewide data driven roadway safety by systematically 

implementing effective strategies and statistically validated countermeasures. An important component 

in successfully reducing fatalities and serious injuries is following a proactive evaluation process. The key 

to effective evaluation is to follow a consistent methodology in choosing projects so they can be 

objectively measured. There are five principles driving the SHSP: 

 Data driven decisions 

 Culture change countering the belief that traffic deaths are just a way of life 

 Commitment to the long range view 

 Partnerships with state and local agencies, stakeholders, and the general public 

 Evaluation  
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HSIP Planning (ITD) 
 

HSIP Planning is primarily based upon the corridors that have been defined for each district by the 

Office of Highway Safety (OHS). The purpose of corridor planning is to address future transportation 

needs in a comprehensive and more importantly measurable manner. By measuring the results of 

multiple projects within a given corridor the effectiveness of the overall projects can be consistently 

compared holistically. Corridor planning also facilitates joint planning with local governments, other 

agencies, and other stakeholders within a corridor rather than only individual locations. 

 

 

Identify Projects (ITD) 
 

Each district uses different tools to evaluate potential projects, as well as using TAMS, IPLAN, 

WebCars, and other tools available to the districts. As IPLAN matures there will be useful tools that 

will make sense for each district to use, particularly as it already houses some tools such as the HSCA 

maps. IPLAN will also make it easier to track all the information necessary to evaluate the eligibility 

of each project from the FHWA-ID perspective. Once the projects have been identified as being 

appropriate for a district they need to be evaluated against the SHSP and funding sources. 

 

 

HSIP Eligible? (ITD) 
 

An eligible project is defined in MAP-21 and continued in FAST as “any identified highway safety 

project to correct or improve a hazardous road location or address a highway safety problem” that is 

in alignment with Idaho’s SHSP. A list of eligible projects is available in Idaho’s Highway Safety 

Improvement Program (HSIP) Project Justification Guide. These include: 

 

 Intersection safety improvements 

 Corridor safety improvements 

 New pavement marking 

 New sign installation 

 New crash attenuators 

 

There are some types of projects that are not eligible for HSIP funds, such as enforcement programs, 

public information campaigns. Some projects that may be FAST eligible are not considered eligible 

on the State Highway System by ITD policy as they support the operation of the highway system 

instead of increasing safety, such as: 

 Brooming 

 Replacement pavement markings 

 Sign upgrades 
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 Corridor planning studies 

 ADA ramps 

 ITS projects 

 RWIS installation and maintenance costs 

While working with these area guidelines, if there are questions they should be addressed with the 

Transportation Systems Division. 

 
 

Create Project Charter (ITD & LHTAC) 
 

Any proposed HSIP project must have a completed Project Charter that meets FAST eligibility 

requirements to be considered for funding. An acceptable charter must include a Project Objective 

Statement (POS) and a Scope of Work clearly identified to support HSIP funds. It also must include 

a timeline with realistic start and finish dates.  

 

Most importantly the charter must include an appropriate HSIP justification that addresses the 

following: 

1. How is the project safety-driven? 

 Base Answers upon the Strategic Highway Safety Plan. 

 Site statistics and results such as the basis of crash experience, crash potential, crash 

rate, or other data-supported means. 

2. How does the project align with and help implement the strategies found in the Strategic 

Higheay Safety Plan? 

 Pinpoint safety problems either through a site analysis or systematic approach; 

 Identify counter measures to address those problems; 

 Priortize projects for implementation; and 

 Evaluate projects to determine their effectiveness 

3. How does the project eliminate death and serious injury? 

 Address identified safety issues within a highway wsafety corridor or a spot location 

such as an intersection or High Accident Location (HAL) or does it incorporate a system-

wide approach such as rumble strips. 

 Each district has a corridor map outlining safety corridors (also known as the Highway 

Safety Corridor Analysis (HSCA)).  Make sure to review these maps for pertinent 

system-wide safety corridor analysis. 

 Provide a predicted crash reduction value in the form of either a crash modification 

factor or a predicted crash reduction number. 

 
 

Enter Into PSS and OTIS (ITD & LHTAC) 
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All project evaluations are based upon the information that has been entered in PSS and the Office of 

Transportation Information System (OTIS). The FHWA-ID has access to the PSS system and uses it to 

review and determine HSIP eligibility for each project. The Transportation Systems Division uses OTIS to 

track more extensive information and pulls projects from the Transportation System’s Early 

Development (ED) Program for analysis. 

 

 

Meet Funding Caps?  (ITD) 
 

In addition to meeting all of the requirements defined by FAST they also must meet the ITD funding caps 

outlined in the program update package. The determination of funding cap eligibility is made by the ED 

program. 

 

 

Prioritize Projects (ITD) 
 

The projects are prioritized by the Economics Office and Transportation Systems using the TREDIS 

process. TREDIS calculates benefits in safety and mobility as a result of a project, including economic 

value that can be realized related to transportation and the mobility it affords to the citizens and 

businesses of the state of Idaho. 

 

 

Implement Projects (ITD) 
 

Once the projects have been approved and prioritized by the Transportation Systems they are designed 

and constructed within each district using existing project management best practices. 
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Identify Projects (ITD) 
 

The specific steps outlined in the first section are expanded here. The main resources to consider for this 

process are the SHSP, HAL, HSCA, and the Corridor Plans.   

 

 

Review Corridor Plan (ITD) 
The ultimate goal of ITD is to have a corridor plan completed for each defined corridor within each 

district. These plans contain a long range overview of the entire corridor based upon an ongoing 

dialogue among professional staff, stakeholders, and citizens at large. The prioritized potential projects 

from these plans will have the most impact on increasing the safety of the State Highway System.  

These plans require a significant investment of resources and are not completed for all corridors. If a 

corridor plan doesn’t exist the information gathered during the HSIP process can be used to determine 

which projects have the highest priority, as well as contribute to building a corridor plan. 

 

 

Review District Needs Lists (ITD) 
 

Each district has been keeping independent needs lists. They are in various data stores, such as Excel 

spreadsheets, Word documents, and independent Access databases. If a specific needs list doesn’t exist 

for the district the information necessary to build a list of projects to evaluate can be found in TAMS or 

IPLAN.  

 

 

Review Data (ITD) 
 

TAMS contains tools and information regarding current ITD assets throughout the state. These assets 

include: 

 Construction history 

 Traffic data 

 Visual survey data 

 Pavement profiler van data 

 Signs 

TAMS allow the creation of scenarios based upon the data to evaluate the potential results of 

investments in specific assets. ITD also maintains video logs of geographical locations that document the 

Idaho State Highway System. The records are identified by date, route designation, travel direction, and 

milepost numbers. 
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Review Crash Data (ITD) 
 

The OHS maintains a crash analysis reporting system called WebCARS. This application is a central 

repository that is updated by several state agencies as they investigate crashes throughout the State of 

Idaho. These records can be organized by many attributes, including but not limited to the following: 

 Location 

 Number of fatalities 

 Number of serious injuries 

 Units involved 

 Weather conditions 

 Roadway conditions 

 Lighting conditions 

Since the fundamental purpose of HSIP funding is to lower fatalities and serious injuries these are the 

most important data points for the initial evaluation. 

 

 

Crash Related to Roadway? (ITD) 
 

The next important aspect of HSIP funding is that the causes of crashes to address are caused by safety 

issues with the roadway. Human behaviorally caused crashes, such as drowsiness or alcohol impairment 

or texting, need to be evaluated to determine if they should be removed from the data analysis.  In 

some situations, the countermeasure proposed could reduce the severity of the crash, thus justifying a 

reason to retain the crash. 

Using the Human Factors Guidelines, the physical features and operating environment are analyzed 

from the standpoint of driver capabilities and limitations. Understanding how the driver interprets and 

reacts to specific features of the roadway and operating environments is essential to accurately 

identifying crash causality and defining the appropriate countermeasures related to the roadway.  

 

 

Determine High Priority Segments (ITD) 
 

The segment data from the HSCA application is reviewed by the district. The data are updated to match 

the current definitions and also updated with the current HAL locations. The crash records within each 

segment are aggregated to produce a fatality and serious injury count.  
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Prioritize High Priority Segments (ITD) 
 

The data aggregated within the district while determining initial high priority segments is normalized by 

calculating safety scores using Excel. These scores are calculated based upon the VMT, fatalities, and 

serious injuries within comparable ICAP categories. The updated segment data and safety health scores 

are updated to GIS to create statewide and district maps showing segment priorities. Transportation 

Systems makes the final prioritization decisions across the districts.  

 

 

Identify Crash Patterns (ITD) 
 

Using WebCARS data, the crash patterns should be organized into categories, which are based upon 

direction of travel, such as opposing, same direction, or angle. The other category is crash events, such 

as rear end, sideswipe, head-on, or single unit. Grouping the crash types and causes supports objective 

comparisons within the segments.  

 

 

Identify Physical Features of Roadway (ITD) 
Identifying the physical features of the roadway includes aggregating information from a variety of 

sources, including TAMS, GIS, Google Earth, Video log, and physical inspections. The documentation 

should include roadway delineation, signing, roadside hazards, and access. The more detailed this 

description of the roadway conditions the more appropriate and effective countermeasures can be 

defined for a given project. 

 

 

Calculate Needs Scores (ITD) 
 

Using the information from the previous calculations another calculation is used to identify specific 

locations within the high priority segments in the district where density and severity of the crashes is the 

highest. This calculation is used to evaluate one-tenth mile segments within the longer high priority 

segment. The results of this calculation do not determine the priority of a given project, but provide 

another objective variable used to consider the value of a given project. Transportation Systems makes 

the calculation of needs scores comparing the districts.  

 

 

Identify Countermeasures (ITD) 
 

The HSM contains the available countermeasures that can address the issues identified during the 

corridor evaluations. The countermeasures contained in the HSM have already been validated to predict 

a specific reduction in fatality and serious injury when implemented on a highway. These validations are 
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based upon years of analysis on highways across the United States by the FHWA. Using these 

countermeasures ensures that all of the ITD projects can be measured accurately.  

 

 

Develop CMF Scores (ITD) 
 

The Crash Modification Factors are used to adjust the estimate of average crash frequency for the effect 

of the specific features of a given project. These factors reflect the characteristics that determine what a 

future crash frequency would be. They also represent the types of safety improvements for which a 

potential crash reduction project can be estimated. The FHWA maintains a website with a clearinghouse 

of all the CMFs included in the HSM. The CMFs are rated based upon their statistical reliability and 

sample size. It is best to use the highest rated CMF available. The district is to combine CMF for each 

project and submit into PSS.  A worksheet was created to help with a safety based benefit cost analysis. 

A link to the worksheet can be found in the list of resources at the end of this document.  It is the B/C 

Worksheet.    

 

 

Send Information to Transportation Systems (ITD) 
 

The information developed in the HSIP process is entered into OTIS and PSS. Transportation Systems 

uses the information entered into these systems where it will be evaluated using the TREDIS application.  

 

 

Tribal Communications 
 Tribes are notified when the Idaho Transportation Investment Program (ITIP) is released in draft form 

for 30 days of public comment. The ITIP has a funding source column which shows which projects are 

HSIP funded. 

 

Implement Project List (ITD) 
 

Once the projects have been prioritized and approved they will be implemented and managed using 

OTIS and PSS. 

 

  

file://link
file://link
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LHSIP Application Process (LHTAC)  
 

The Local Highway Technical Assistance Council works with ITD to address the safety of the Idaho local 

roads. LHTAC also uses the HSIP funding from the FHWA.  These funds are dedicated for use on local 

safety projects.  LHTAC provides a recommended project list. The projects are reviewed and approved 

by the FHWA using PSS. 

 

 

Determine Funding Split (ITD & LHTAC) 
 

Through FY19 LHTAC received approximately $3.9M for Local HSIP projects. For funding FY20 and 

beyond, ITD and LHTAC will review the data together to determine the appropriate funding split based 

on the total number of Fatal (K) plus Serious Injury (A) crashes. The percentage of K+A Crashes on local 

roads will equal the funding split between ITD and LHTAC.  The current approved funding split for FY20 

and FY21 is 50%.    

 

 

Receive Data from OHS (LHTAC) 
 

OHS delivers crash data to LHTAC. LHTAC provides this information to the locals and general public on 

the LHTAC website in a GIS format. 

 

 

Determine Eligible Local Jurisdiction (LHTAC) 
 

LHTAC will evaluate the total number of K+A crashes for all local jurisdictions. LHTAC will determine how 

many jurisdictions per ITD District to invite to apply for Local HSIP funding. 

 

 

Local/LHTAC Analyze Possible Projects (LHTAC)  
LHTAC will work with the local jurisdictions to determine projects, counter measures and project costs. 

Locals can determine projects with their own staff, request LHTAC assistance, or contract with a 

Consulting Engineer.  First time application of pavement markings, and sign upgrades (increased size, 

new signs, etc.) are allowed through the LHSIP process. 

 

 

Local Submit Application (LHTAC) 
Locals will use the FHWA Countermeasures as well as the Highway Safety Manual to submit applications 

including ITD forms 1150, and 2435. 
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Rank on Benefit Cost Ratio (LHTAC) 
 

LHTAC staff will evaluate each application. The applications will be checked for accuracy in reporting 

crashes and the Crash Modification Factor. The applications will be ranked based on the Cost Benefit 

Ratio. 

 

 

Submit to ITD for ITIP (LHTAC) 
The results of the information collected during the LHTAC evaluation of their sponsored projects is sent 

to ITD for inclusion into the HSIP program.  

 

Tribal Notifications 
After a submitted application is approved by LHTAC for inclusion in the LHSIP, the project limits are 

analyzed. If it is identified as being on the reservation, or on aboriginal territory, the tribe is notified of 

the project intent. A Programmatic Agreement has been implemented between ITD and both the Nez 

Perce and Coeur D’Alene tribes for specific project types. Coordination with these entitites continues 

throughout the project development and construction of these projects. 

 

Implement Projects (LHTAC) 
Once the projects have been approved and prioritized, design work moves forward. Most projects will 

be designed by a consultant. Sign and intersection striping projects are designed by LHTAC and bid as a 

purchase and delivery contract for local forces to install. 
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Measure (ITD & LHTAC) 
 

A great deal of effort and resources are invested in HSIP projects. One of the fundamental reasons ITD is 

moving towards a standard consistent approach to identify projects is so the long term effectiveness can 

be evaluated. ITD is very interested in having the projected reduction of fatalities and serious injuries 

realized. Any inconsistency between reductions and projections can then be addressed in a systematic 

manner going forward.  

 

 

Identify Corridor (ITD & LHTAC)  
 

Since each project is associated with a specific corridor it is important to maintain this contextual 

relationship. The measurement is applied to the specific project, as well as to the overall reduction of 

fatalities and serious injuries within the corridor. 

 

 

Review Project Charter (ITD & LHTAC) 
 

The project charter is the baseline for the measure process. The charter contains the Project Objectives 

Statement of purpose and the original scope of work, which includes times lines, costs, and other 

resources. There are two basic areas that must be measured. One is whether the project was completed 

with the resources proposed and the other is how effective were the safety results based upon the 

actual resources consumed to complete the project. 

 

 

Calculate Proposed vs. Actual Costs (ITD & LHTAC) 
 

The charter contains the original costs proposed for the given project. However, in order to measure the 

effectiveness of the project the actual cost necessary to complete the project is necessary to calculate 

an accurate benefit/cost ratio. This is also important to create a consistent data set to measure the 

difference proposed cost and actual cost composed across ITD projects. 

 

 

Review Crash Data (ITD & LHTAC)  
 

Using the project charter as a guide the subsequent crash data that corresponds with the original crash 

data is collected. The subsequent crash data is used as input for the same calculations when evaluating 

the original projects. 
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Compare Pre-Project with Current Data (ITD & LHTAC) 
 

The comparison between the pre-project data and current data is the basis on measuring the 

effectiveness of the original project 

 

 

Report Changes in Corridor Health (ITD & LHTAC) 
 

The information collected from the measurement process is presented in a format that communicates 

the number of fatalities and serious injuries during the measurement period. The report includes the 

original proposed reductions of fatalities and serious injuries along with the actual costs to complete the 

project. The report also includes a conclusion section that communicates the measurable changes within 

the corridor since the project was completed, as well as the difference between the projected reduction 

of fatalities and serious injuries.  

 

 

HSIP Report (ITD) 
 

The information contained in the reviewed and validated corridor report is used, along with other 

relevant information, to create a formal HSIP report for delivery to the FHWA. 

 

 

FHWA Review Report  
 

The FHWA reviews the HSIP report. If there are questions or issues with the final HSIP report, the FHWA 

will request any necessary clarifications or modifications. 

 

This document reflects the current process and will be updated as the program develops. 

 

Project Selection Refinement (ITD & LHTAC) 
 

The measures for success or failure of a project will help determine whether counter-measures are 

effective. This will aid refining the criteria for project selection.  

 

LHTAC 

Crash data is analyzed annually and used in LHTAC’s current LHSIP application qualification 

determination. LHTAC’s current practice is to encourage Local Highway Juristictions to submit LHSIP 

applications for simple, easily implemented, systemic projects with high value crash modification 

factors. Local roadways that have had a recognized countermeasure implemented, using LHSIP funding, 

are not eligible to receive funding for the next two years, if applying to mitigate the same qualifying 
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crashes. If after the two years the intended improvements are not realized, a different countermeasure 

can/will be considered. 

ITD 

Currently, Idaho performs a straight before-and-after analysis to assess project results. However, ITD is 

exploring methods of evaluation and purchasing a software program with the capability of running an 

Empirical Bayes statistical analysis of HSIP projects. This software will be able to include a list of project 

types that showed improvements so that others can use this information in developing future projects. 
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Resources 
 

AASHTO Policy on Geometric Design of Highways and Streets 

B/C Worksheet 

BOARD POLICY 4031 

District Corridor Plans 

FHWA CMF Clearinghouse 

FHWA Toolbox of Countermeasures and Briefs 

 Roadway Departure Crashes 

 Traffic Signals 

 Intersection Crashes 

GIS 

HAL 

Highway Safety Improvement Program (HSIP) Standard Planning Process 

Highway Safety Manual 

HSCA Guidebook 

HSCA Map 

HSIP Project Justification Guide 

Human Factors Guidelines 

IPLAN 

ITD Form 1150 – Project Cost Summary Sheet 

ITD Form 2435 – Local Federal Aid Project Request 

ITD Video Logs 

LHTAC Safety Webpage 

Local Highway Safety Improvement Program Application 

OTIS   

Road Safety Audit 

FHWA’s Railroad-Highway Grade Crossing Handbook 

Project Charter Guidebook 

Project Scheduling System (PSS)  

SI Program Update 

Strategic Highway Safety Plan (SHSP) 

http://itdportal/sites/DEPP/Safety/_layouts/xlviewer.aspx?id=/sites/DEPP/Safety/Documents/HSIP/HSIP%20Form%20revised.xlsm&Source=http%3A%2F%2Fitdportal%2Fsites%2FDEPP%2FSafety%2FDocuments%2FForms%2FAllItems%2Easpx%3FRootFolder%3D%252Fsites%252FDEPP%252FSafety%252FDocuments%252FHSIP%26FolderCTID%3D0x012000CA28A420DA187544A3BC010D1B0B97F4%26View%3D%7B445B4B21%2DBAAB%2D490A%2DB99C%2D8F34AF06C9BA%7D&DefaultItemOpen=1
http://itdportal/sites/Admin/BSM3/Records%20Management/PolicyFinder/Policy%20Finder/Board%20Policies/4031.docx
http://www.cmfclearinghouse.org/
http://www.cmfclearinghouse.org/
http://lhtac.org/wordpress/wp-content/uploads/2013/09/Roadway-Departure-Crashes-NEW.pdf
http://lhtac.org/wordpress/wp-content/uploads/2013/09/Traffic-Signals-NEW.pdf
http://lhtac.org/wordpress/wp-content/uploads/2013/09/Intersection-Crashes-NEW.pdf
http://itdportal/sites/DEPP/Safety/_layouts/WordViewer.aspx?id=/sites/DEPP/Safety/Documents/HSIP/High%20Accident%20Location%20Methodology%20re-write%202009.docx&Source=http%3A%2F%2Fitdportal%2Fsites%2FDEPP%2FSafety%2FDocuments%2FForms%2FAllItems%2Easpx%3FRootFolder%3D%252Fsites%252FDEPP%252FSafety%252FDocuments%252FHSIP%26FolderCTID%3D0x012000CA28A420DA187544A3BC010D1B0B97F4%26View%3D%7B445B4B21%2DBAAB%2D490A%2DB99C%2D8F34AF06C9BA%7D&DefaultItemOpen=1
http://itdportal/sites/DEPP/Safety/Documents/HSCA%20Project/HSCA%20Final%20Report%20with%20Appendices.pdf
https://iplan.maps.arcgis.com/apps/webappviewer/index.html?id=2dc1953454db44af8e6e1efa2d985d3f
https://iplan.maps.arcgis.com/apps/webappviewer/index.html?id=2dc1953454db44af8e6e1efa2d985d3f
http://itdportal/sites/DES/PS/PM/PSS/Documents/HSIP%20Guide.pdf
http://iplan.maps.arcgis.com/home/index.html
http://pathweb.pathwayservices.com/idaho/
http://lhtac.org/programs/lhsip/
http://lhtac.org/wordpress/wp-content/uploads/2013/09/LHSIP-Application-2018.pdf
http://safety.fhwa.dot.gov/rsa/guidelines/chapter4.cfm
https://www.fra.dot.gov/Elib/Document/1464
http://itdportal/sites/DES/PS/PM/PSS/Documents/Project%20Charter%20Guidebook.pdf
http://itdportal/sites/DEPP/Safety/Documents/Strategic%20Highway%20Safety%20Plan%202013.pdf
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Traffic Records Coordinating Committee (TRCC) Strategic Plan 

Transportation System Asset Management System (TAMS) 

WebCARS 

  

http://idahoteendriving.org/idteen_web/wp-content/uploads/2015/06/2016-Appl-ITRSSP-Strategic-Plan-Final-5.pdf
http://apps.itd.idaho.gov/apps/webcars/
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Appendix A: HSIP Justification Guide Summary 
The HSIP justification guide can be obtained from ITD, and contains guidelines for ITD staff and project 

managers when forming Highway Safety Improvement Projects (HSIP). 

The guide contains the requirements that must be met to gain FHWA approval. In particular, it contains 

detailed Project Charter requirements, as well as a summary of the HSIP Review Process. 


